

**State of Wisconsin/Department of Transportation/Midwest Regional University Transportation Center  
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 30, 2002**

<b>Program: SPR-0010(36) FFY01</b>	<b>Part: II Research and Development</b>
<b>Project Title:</b> Evaluation of Transportation Organization Outsourcing: Decision Making Criteria for Outsourcing Opportunities <b>Administrative Contact:</b> Aileen Switzer <b>WisDOT Technical Contact:</b> Nina McLawhorn <b>Approved by COR/Steering Committee:</b> <b>Project Investigator (agency &amp; contact):</b> UW-Milwaukee, Robert Eger	<b>Project ID:</b> 0092-01-10  <b>Sponsor:</b> MRUTC <b>Approved Starting Date:</b> 7/23/01 <b>Approved Ending Date:</b> November 30, 2002

**Description:** This research will develop four to six case studies documenting outsourcing in private sector transportation organizations. The case studies will allow for the development of a comprehensive representation of the role of outsourcing in the specific organization thereby permitting a comparative to current public agency practice.

<b>Total study budget</b>	<b>Current FFY budget</b>	<b>Expenditures for current quarter</b>	<b>Total Expenditures to date</b>
<b>\$50,000.00*</b>	<b>\$27,764.23</b>	<b>\$13,029.17 (Sep-Dec) (pd 1/03)</b>	<b>\$35,264.94</b>

\*this project does include additional funds from other sources that are not included in this total; these are the SPR dollars allocated toward this project.

**Progress This Quarter:**

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Researcher completed this project and final printing was conducted. Project report was delivered to sponsoring agency and posted to MRUTC website.

**Work Next Quarter:**

Final billing and summary of totals will occur.

**Circumstances affecting progress/budget:**

Processing of detailed final invoices has delayed ability to close out project.

