

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: September 30, 2005

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Transportation Asset Management Threshold Levels Administrative Contact: Nina McLawhorn WisDOT Technical Contact: Jason Bittner Approved by COR/Steering Committee: David Schulz (ITI at Northwestern Univ.); Rick Lilly (Michigan DOT); Project Investigator (agency & contact): Pablo L. Durango-Cohen	Project ID: 05-01 Sponsor: MRUTC Approved Starting Date: 10/01/04 Approved Ending Date: 09/30/05

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$138,526(33,540)	138,526	33,540	85,540	70%

*The expenditures are based on the PI's records and estimates. The official records are kept by Northwestern University.

Progress This Quarter:

Work this quarter has included processing the results of our pilot survey consisting of officials from approximately 15 county and municipal agencies in the MRUTC region. We have also prepared a follow-up survey that we will conduct next quarter. In addition, we are nearing the completion of all of the background work to complete the final report.

Work Next Quarter:

Next quarter we are going to conduct the second phase of our survey and complete our analysis of the responses. This phase will consist of detailed, follow-up interviews with officials from each of the states comprising the "pooled fund" that is funding the research. The follow-up survey was prepared in conjunction with our partners at Cambridge Systematics. In addition to our own contacts for this stage, we are also hoping to contact officials suggested by the MRUTC and the steering committee members. We also hope to summarize our findings and to include them in the final report.

Circumstances affecting progress/budget:

Approval of the no-cost extension requested by the PI on August 10.

Gantt Chart:

