

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2005

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Transportation Asset Management Threshold Levels Administrative Contact: Nina McLawhorn WisDOT Technical Contact: Jason Bittner Approved by COR/Steering Committee: David Schulz (ITI at Northwestern Univ.); Rick Lilly (Michigan DOT); Project Investigator (agency & contact): Pablo Durango-Cohen	Project ID: 05-01 Sponsor: MRUTC Approved Starting Date: 10/01/04 Approved Ending Date: 03/31/06

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$138,526(33,540)	138,526	5,000	90,540	80%

*The expenditures are based on the PI's records and estimates. The official records are kept by Northwestern University.

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Work this quarter involved processing all of the materials that have been acquired as part of our efforts. We are currently in the final phases of analyzing these materials and preparing the deliverables for the project. In part our efforts were slightly delayed due to the time to process a no-cost extension for the project.

Work Next Quarter:

Project will be completed next quarter.

Circumstances affecting progress/budget:

Gantt Chart:

