

**State of Wisconsin/Department of Transportation/Midwest Regional University Transportation Center
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: September 30, 2002**

Program: SPR-0010(36) FFY01	Part: II Research and Development
Project Title: Deer-Vehicle Crash Information Clearinghouse Initiation	Project ID: 144-KG66
Administrative Contact: Aileen Switzer	Sponsor: MRUTC
WisDOT Technical Contact: Nina McLawhorn	Approved Starting Date: 7/1/01
Approved by COR/Steering Committee:	Approved Ending Date: 6/30/03
Project Investigator (agency & contact): UW-Madison, Keith Knapp	

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date
\$500,000		\$42,148.58(Oct-Dec)	198,858.60

Progress This Quarter:

The following activities occurred during this quarter:

Task Title	Scheduled/Expected Completion Date	Percent Complete
Task 1: Create a Technical Advisory Committee	July 2001/November 2001	100%
Task 2: Review DVC-Related and DVC Countermeasure Research	November 2001/November 2002	80%
Task 3: Review Deer, Vehicle, and DVC Information Management System Methodologies	April 2002/December 2002	40%
Task 4: Propose DVC Research and Data Collection Standards	June 2002/December 2002	5%
Task 5: Collect and Reduce the Deer, Vehicle, and DVC Data from Five States	September 2002/February 2003	5%
Task 6: Improve and Populate the DVC Information Clearinghouse Webpage	June 2003/June 2003	25%
Task 7: Summarize and Document Current Deer, Vehicle, and DVC Data	March 2003/March 2003	2%
Task 8: Assist WisDOT with DVC Information Management Standardization Plan	April 2003/April 2003	0%
Task 9: Promote DVC Information Clearinghouse First-Year Results and Monitor Usefulness	June 2003/June 2003	0%
Task 10: DVC Information Exchange and Clearinghouse Continuation Activities	June 2003/June 2003	25%
Total	June 2003/June 2003	25%

Work Next Quarter:

Circumstances affecting progress/budget:

