

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: June 30, 2006

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Synthesis of Best Practices for the Development of an Integrated Data and Information Management Approach	Project ID: 0092-02-21
Administrative Contact: Jason Bittner	Sponsor: MRUTC
WisDOT Technical Contact: James McDonnell	Approved Starting Date: June 25, 2002
Approved by COR/Steering Committee: \$91,191	Approved Ending Date: June 30, 2006
Project Investigator (agency & contact): Teresa M. Adams, Ph.D., University of Wisconsin-Madison	

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$91,191				95%

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Completed chapters 1 through 4 and 7. Completed fifty percent of chapters 5 and 6.

Work Next Quarter:

Will work to complete chapters 5 and 6. Will conduct review of draft final report.

Circumstances affecting progress/budget:

Time and effort to synthesize results from interviews is greater than expected.

