

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2007

| | |
|---|--|
| Program: SPR-0010(36) FFY99 | Part: II Research and Development |
| Project Title: Synthesis of Best Practices for the Development of an Integrated Data and Information Management Approach Administrative Contact: Jason Bittner WisDOT Technical Contact: Nikki Hatch Approved by COR/Steering Committee: Project Investigator (agency & contact): Teresa Adams, Ph.D., University of Wisconsin-Madison | Project ID: 0092-02-21 Sponsor: MRUTC Approved Starting Date: June 25, 2002 Approved Ending Date: June 30, 2007 |

Description:

| Total study budget | Current FFY budget | Expenditures for current quarter | Total Expenditures to date | Percent Complete |
|--------------------|--------------------|----------------------------------|----------------------------|------------------|
| \$91,191 | | | | 95% |

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

PI is continuing to make progress writing the final report.

Work Next Quarter:

Completion of the draft, review and print.

Circumstances affecting progress/budget:

Time and effort to synthesize results from interviews took longer than expected. Progress was also slowed due to medical problems experienced by a member of the research team. Research team received a no-cost time extension to June 30, 2007.