

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: June 30, 2006

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: GIS Tool to Measure Performance of Winter Highway Operations Administrative Contact: Jason Bittner WisDOT Technical Contact: James McDonnell Approved by COR/Steering Committee: \$105,000 Project Investigator (agency & contact): Al Vonderohe, UW-Madison	Project ID: 0092-05-22 Sponsor: MRUTC Approved Starting Date: January 1, 2005 Approved Ending Date: August 31, 2006

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$105,000				95%

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Worked towards completing the draft final report.

Work Next Quarter:

Will complete the draft final report by end of July and conduct review. Expect to have final copies delivered to MRUTC by end of August.

Circumstances affecting progress/budget:

Gantt Chart: