

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2006

Program: SPR-0010(36) FFY99		Part: II Research and Development	
Project Title: Transportation Asset Management Treshold Levels		Project ID: 0092-04-21	
Administrative Contact: Nina McLawhorn		Sponsor: MRUTC	
WisDOT Technical Contact: Jason Bittner		Approved Starting Date: 10/1/04	
Approved by COR/Steering Committee:		Approved Ending Date: 3/31/06	
Project Investigator (agency & contact): Pablo Durango Cohen, Northwestern University			

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$104,986				95%

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Completed writing the draft final report.

Work Next Quarter:

The draft final report was submitted to the project oversight committee for review and comment on April 6, 2006. The PI hopes to have comments back and the report printed by April 30, 2006.

Circumstances affecting progress/budget:

None.

