

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2004

Program: SPR-0010(36) FFY99		Part: II Research and Development	
Project Title: Use of Functional Silos to Optimize Agency Decision Making		Project ID: 05-05	
Administrative Contact: Nina McLawhorn		Sponsor: MRUTC	
WisDOT Technical Contact: Jason Bittner		Approved Starting Date: November 22, 2004	
Approved by COR/Steering Committee: \$111,375		Approved Ending Date: May 22, 2006	
Project Investigator (agency & contact): Omar Smadi, Research Scientist, Iowa State University; Tom Maze, Professor of Civil Engineering, Iowa State University			

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$111,375	\$111,375	\$0	\$0	0%

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

None.

Work Next Quarter:

Circumstances affecting progress/budget:

Work on this project will not actually begin until January 2005, even though the contract was signed into agreement on November 22, 2004.

Gantt Chart:

Note: Gantt chart shown in State Fiscal Year Quarters