

**State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2008**

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Use of Functional Silos to Optimize Agency Decision-Making	Project ID: MRUTC 05-05 (0092-05-21)
Administrative Contact: Jason Bittner	Sponsor: MRUTC
WisDOT Technical Contact: Peg Lafky, Nikki Hatch	Approved Starting Date: 10/1/2004
Approved by COR/Steering Committee:	Approved Ending Date: 2/29/2008
Project Investigator (agency & contact): Dr. Thomas Maze – Center for Transportation Research and Education at Iowa State University	

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$105,000	\$105,000	\$16,970	\$99,109	95%

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

PI received comments back from project committee on 3/7/2008. Those comments were extensive and complex. The PI is continuing to address those comments.

Work Next Quarter:

Submit final report.

Circumstances affecting progress/budget:

Tom Maze spent six months in the hospital and convalescing during the first half of 2007. This has resulted in a large back log of projects work for this project and all other projects. During December and November of 2007 the report for this project was completed.

