

**State of Wisconsin/Department of Transportation**  
**RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2007**

<b>Program: SPR-0010(36) FFY99</b>	<b>Part: II Research and Development</b>
<b>Project Title:</b> Estimating Cost Per Mile for Routine Highway Operations and Maintenance	<b>Project ID:</b> MRUTC 07-12 (0092-06-12)
<b>Administrative Contact:</b> Jason Bittner	<b>Sponsor:</b> MRUTC
<b>WisDOT Technical Contact:</b> Scott Bush	<b>Approved Starting Date:</b> 12/14/2006
<b>Approved by COR/Steering Committee:</b>	<b>Approved Ending Date:</b> 3/31/2008
<b>Project Investigator (agency &amp; contact):</b> Teresa Adams, UW-Madison	

**Description:**

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
<b>\$40,626</b>		<b>\$16,402.42</b>	<b>\$19,957.68</b>	<b>90%</b>

**Progress This Quarter:**

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

PI is assembling the draft final report.

**Work Next Quarter:**

Draft final report will be completed, reviewed, printed, and delivered.

**Circumstances affecting progress/budget:**

**Gantt Chart:**